
United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Wednesday, October 28, 2009 
From: Fredrick Micke, On-Scene Coordinator EPA Region 5 Records ctr. 

To: Terry Sheahan, City of Chicago 346899 

Subject: Initial and Final 
136th Street Drum Site 
340 East 136th Street, Chicago, IL 
Latitude: 41.6481000 
Longitude:-87.6133600 

POLREPNo.: 1 Site#: 0510396 
Reporting Period: 09/02/2009 - 09/29/2009 D.O. #: 0014 
Start Date: 9/2/2009 Response Authority: CERCLA 
Mob Date: 9/2/2009 Response Type: Emergency 
Demob Date: 9/29/2009 NPL Status: Non NFL 
Completion Date: 9/29/2009 Incident Category: Removal Action 
CERCLISID#: ILN000510396 Contract # B5-S5-09-05 
RCRIS ID #: 

Site Description 
The City of Chicago requested assistance from U.S. EPA~Region 5 on September 2, 2009 
with regard to six (6) 30-gallon fiber drums located in a residential garage located on 136th 
Street in Chicago. The fiber drums were full of lab materials. Region 5 and the City of 
Chicago inspected the drums on September 2 and obtained Site Access from the property 
owner. 

An Emergency Response Contractor was brought onboard September 3. Sampling, as 
needed, and repacking of the lab materials was done on September 10 and 11. Transportation 
and disposal of the lab materials (repackaged into 26 containers) occurred on September 24 
and 29. The project was completed on September 29, 2009. 

Current Activities 
All on-site activities have been completed. Financial activities with the Emergency Response 
Contractor are continuing. 

Planned Removal Actions 
None. 

Next Steps 



Finalize 1900-55s and invoices from the Emergency Response Contractor. 

Key Issues 
None. 

ALL COSTS NOTED BELOW ARE CURRENT AS OF OCTOBER 1, 2009 

Estimated Costs 

^Extramural Costs 

ERRS - Cleanup Contractor 

Budgeted 
Total To % 

Date i Remaining j Remaining 

$20,000.00 $12,454.00 $7,546.00 37.73% 

Intramural Costs 

iTotal Site Costs $20,000.00 $12,454,001 $7,546.001 37.73% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific tlgures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

vv\v\v.epaosc.org/136lhslreeldrum 


